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Source Status

Device Status Comments
Source Still waiting for 35kV extraction

Pulser 37kV pulsed. 

65mA extracted @25kV extraction 
voltage, 7.5Hz, 500us

Not connected to extractor yet because of X-ray 
issues. Need shielding



  

LEBT Status

Device Status Comments
Power for solenoids Off the shelf supplies (500A)
Correctors Vendor sought

Beam shot at it at >35kV. No sparking
Waiting for spec sheet. Build with thyratrons for test.

Solenoids
Toroid before sol 2 Cannot be inside tank

Bdl=186.5 gauss inches
Einzel Lens
Pulser for Einzel

Drawings will be done week after 4th July



  

MEBT Status

Device Status Comments

Quads
Getting cold model to test Will be installed at BNL in summer

Power for quads Must have specs ok from (TD) Use linac quad supplies?

Connection to Tank1Remove large flange of Tank1

Design quad that is water cooled or use permanent 
magnet.

Abandoning BNL quads because they will 
not work at 15Hz.

Buncher

Power for buncher Use present buncher supply in the line.



  

RFQ Status

● RFQ input power will be on the left w.r.t. the 
beam direction. Tuners will be on the other side. 
(16 June 2010)

● Coax cables need to be ordered for PA to RFQ.
● Waiting for output emittances and Twiss 

params. Have contacted Schemmp.



  

Test Stand
● Room has been cleaned up.

● After beam line layout (progress?)
– Water – Bob Slazak
– Electrical – Jim Ranson

● Need to test LEBT before RFQ connection
● Wires, toroids at the end of the LEBT, same position 

as the RFQ.



  

Safety

● When can the beam line layout in test area be 
done?



  

Controls

● Mike Kucera will need to be involved.



  

RFQ reminders

● Schempp is vendor
● Make sure that the vanes are cleaned! See ISIS 

email.
– Some cleaning details supplied by ISIS.

● Review and verify on site mechanical design and 
construction (already in contract). 
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